
KIN~GEORGE COUNTY
BOA RDOF SUPERVISORS' AGENDA

Meeting Date: November 18, 2014
Item Number: 11-14

Subject: Change Order Numbers 3 and 4 associated with the Potomac Elementary School
Renovation Project

Recommended Action: Authorize the County Administrator to execute change orders with
Biscayne Contractors, Inc. to increase the contract price of the Potomac Elementary School
Renovation Project by $45,391.29.

Summary of Information: In April 2013 a Construction Services Agreement was executed with
Biscayne Contractors, Inc. for the Potomac Elementary School Renovation Project in the
amount of $4,226,000. The project is now substantially complete and these will be the final
change orders associated with the project.

At its meeting on November 6, 2013 the Board of Supervisors approved Change Order Number
1 in the amount of $23,969.66 for additional work which included demolition, asbestos removal,
window replacements, and new marker/tack boards.

At its meeting on April 1, 2014 the Board of Supervisors approved Change Order Number 2 in
the amount of $17,346.45 for additional work which included wall changes in certain restrooms,
additional carpet, replacement of existing wood door frames with metal frames, miscellaneous
drywall and electrical changes, and the addition of one roof hatch.

Change Order Numbers 3 and 4 are for additional HVAC work, two additional skylights,
changes to duct hangers and supports, wood truss repairs, repair to existing soffit venting,
installation of ADA compliant thresholds at existing exterior doors, and the installation of
protective rooftop walkway pads for HVAC equipment. This request has been reviewed and is
recommended by the County Construction Manager and the Lukmire Partnership.

This change order will increase the total cost of the agreement with Biscayne Contractors, Inc.
to $4,312,707.40. There is no change to the contract time.

There are funds available in the project construction contingency for this change order.

Attachment:
1. Letter from Ed Moore

Legal Review: El Complete E Pending ZN/A














































































































































































